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|:| 1. On 30 Decewber 1952, double-track operations were resumed on the

Finsterwalde-Collmitz railroad line., It was expected thait double-
25X1 track opsrations on the CGollmitz-(alau seciion could be resumed
25%1 in mid-January 1953, 1

2. -In Decermber, two pairs of express tra2ins and two pairs of local pessenger
) trains -daily operated on the Karow-Birkenwerder railroad line, which
was opened on 26 November. Freight traffic had not been started on ths
line, on vhich finishing work was being done in January 1953. Some
temporary bridges had been replaced by permanent structures. The
zonnecting curve near Karow was expected to be completed about the
beginning of April 1953,

25X1 3. 1In early January, | | preparatory work was being
done on the Birkenwerder-liustermark line. The top s0il was being
removed and patches of woodland cleared along the course of the line.”
|the construction of the Loewenberg -
Eberswalde line was cancelled for 1953 in favor of construction work
su the Nordwest Ring Berlin.%

25X1 '

25X1
4o At a eonference held at the Directorate General, Reilroads, Berlin,

in esrly January, the chief of the Special Cormlssion for Permanent
Way Couastruction Materials stated that the East German railroads was &
to recesive 500 km of type S 49 rails from France. This statement wss N
immediately corrected by Director General FErwin Kramer, who said that -
the rails would be delivered by the Max Huette Foundry in Unterwelleaborn.

25X1 The chief of the Special Cornission mentiomed later that the rails would

25X1 actuslly be furnished by France,

25X1

5. |
[after 19 January, the Stahnsdorf-Drellinden~Wannsez
streten of the Berlin interurban railroad system was temporarily to

25X1
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be closed because of construction work to be done, | |
the StahnsdorS-Dreilinden line section was tc be dismantled under
the supervision of Volkspolizel personnel. © 4

In early January, |
double-track from Karow as far as
Bergfelde as far as Birkenwerder,

|the Karow-Birkenwerder line was
Bergfelde and single~track from

2

In mld-January, | ]work was being done on the designs
for ths Michendorf-Yildpark line. Only excavation and tridge constructign
work was scheduled for 1953. The completion date for the line is 1954. °

|the following railroad constructic:

projects are scheduled to be executed in 1954:

a. Construction of a second track on the Wildpark-Wustermark line;
this work was cancelled in 1953 because of a lack of funds.

b. Construction of a second track on the Brieselang-Wustermark stretch
of the Nordwest Iing Berlin. After completion of this project the
entire Nordwest Ring will be double-track. 3

¢, Construction of a second track on the Karow-Wuhlheide line. 8

From 11 through 16 January,| |no construction was
being done on the Oder River tridge near Kuestrin. Four tracks were
being laid bveside the exlsting tracks west og the btridge over the
flood area of the Oder River near Kuestrin,

From 3 through 6 January, the emergency loading ramps in Zehdenick,
Vogelsang, and Templin were inspected by the chief »f the Soviet

transportation control headquarters attached to the Greifswald "
regional railroad headquarters. The ramps were not yet completed.l“

In early January,| |1t

was planned to build a railroad line from Schwedt to Koenigsberg/Nounari .
Spurce believed that this project may be comnected with an sirfield east
of the Oder River, the consti¥ction of wiich was, allegedly, planned

or had already been started.

The opening of the Vogelsang spur track was postponed to 1 Felruary,
because of dafective constructiond the roadbed of the line. For the
time being, the daily unloading capacity of the track is adequate far
90 ecarloads. However, the dally unloading capacity is later to be
raised to 200 ecarloads. This requires the construction of several
mloading points and sidings.l?

25X1 [_____ comment. The opening of the second track on the Finsterumlde-

25X1

25X1
25X1

Gollmits railroad line section was reported previously.

delays in construction work on the Gollmitz-Calau line section,

[
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| Corment | The junetions of the
ine to the BerlIn-Stettin line at Karow ard the Berlin-Stralsund
line at Birkenwerder are single~track, while the arow-Birkenwerder
line 1tself {(Nord Ring) is double-traclk.

[ lcomment, | [the Nordwest. Ring Berlin pro?ectf the

Eirkenwerder-Briéselang section of which islto be built
| a

[ Icorment. This project, which had taen planned for some years,
has revoatedlv been postponed in favor of other eonsfruction rrojecte,

[ |Corment, Information on the establishnent of a Special
Commission for Permanent Wav Cemedtypetion Vaterianis vwas transmitted
previously. | | The technical specifications
for 5 49 type heavy raiis are: aepth 148 mr; width of head 67 rm;
width of base 125 mm; thickness of web 14 rm; weight 49.05 ke/m.
Information on negotiations between kast Gerrmany and the French firm
of Sehneider-Creuzot concerning the delivery of 9C,00C tons of rails
was transmitted rreviously., | | -

[ |Comment, The suspension of traffic on this stretch of the Perlin
interurban railroad system was alse reported in the East Gervan press.
The Inforration on the disrantling of the line section nenbioned
requires confirnation,

Coment. | |iriginally the double-
track liichendorf<#TIdpark railroad line was to be buflt [
[::::::::%Comment. The construction of the double~track iildpark-iusterrar]
line (Westring Berlin) is included in the 1953 construction rrogram.
| |The information on the intended deublee
tracking ot the rarow~Wuhlheide streteh of the Northarn Section of the

Berlin Outer Freight Ring, which was completed single~track in 1950,
requires confirmation., After compleiion of the project the zptire Ferlir

Outer Freight Ring will be doubletrsck. [

Comment, Information on the delay in the double=tracking of the
Oder River bridge near Xuestrin becsuse of a stortepe of construetion
materials was transmitted previously. | — ]'he
difficulties previously reported scem to continue. The double~tracking
of the bridge over the flood area of the Cder River nesr Kuestrin was
reported previously.|

[ lComment, The ramps were constructed in order to irprove the
capacity of the dstraining points of' the Terplin troop training srounds,

| |ngment. This is the first information on the construction of
an airfield near Xoenigsberg/Neumark. The construction of this railrcad
line apvears inprobable, because it would require the construction of
one large bridge sach over the western and eastern branches of the
Jder River. Foreover, an airfield in this ares could easily be served
via Kuestrin, Steitin, or the Oder bridge near Zgeckérick, the
construntion of which was ineluded in the 1953 eonstruction Trogran,

|However,

“he road oridge over the Cder River Wear Schwedt Ts schedulsd to be
25X1
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25X1 | |Gog1_g;ont. The originsl completion date for the Vogoleang.
25X1 Schorfheide airfi.leld branch line was 12 Decerber 1952.,&
25X1 °
25X1
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